State of California Department of Transportation

Page 1
Statement of Ongoing Contractsasof 05/20/07 06/ 05/ 07
District 12
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-0-10.2/25.3 I'N ORANGE COUNTY AT VARI OQUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6, 628,267 10/17/05 100%
12- OE1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLCORVI LLE ROAD, #104 2491 E. ORANGETHORPE $6, 821,731 10/ 31/05 100%
ACST- X059- (043) E AVENUE $0 05/02/07
X0-59 0-(3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831 05/ 02/ 07
--() (714) 680-7826 COVPLETED
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG NAJM ELIE $2,684,544 10/10/06 66%
12- 0E1604 I NSTALL CHANGEABLE MESSAGE Sl GNS 2899 AGOURA ROAD, SUITE 171 2491 E. ORANGETHORPE $1, 224,481 10/ 24/ 06 46%
ACST- X059- (046) E AVENUE $394, 808 06/ 20/ 07
G X0-59 0-(6E) WESTLAKE VI LLAGE, CA 91361
--() (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG, | NC. THAI, DANH $1,193,541 02/16/06 90%
12- 0E1004 UPGRADE RAMP METER AND VEHI CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $1, 092, 664 02/ 24/ 06 91%
ACNH- X059- (044) E AVENUE $0 05/29/07
--(0) WESTLAKE VI LLAGE, CA 91361 05/ 29/ 07
(949) 279-8803
HB4N WPCP
12-ORA-1-.2/1.1 I'N ORANGE COUNTY I N DANA PO NT FROM POWELL CONSTRUCTORS MAHDAVI , SAEED $2,784,166 06/ 06/ 06 100%
12- 000704 0.3 KM EAST OF CAM NO CAPI STRANO TO 8555 BANANA AVENUE 3251-1/4 UNI VERSI TY $2, 727,063 06/ 21/ 06 97%
SAN JUAN CREEK BRI DCGE DRI VE $17,502 05/ 26/ 07 0
I NSTALL CONTRETE MEDI AN BARRI ER FONTANA, CA 92335-1299
(949) 509- 5055 OVER RUN
HB1 SWPPP
12- ORA-1-18.2/18.5 I'N ORANGE COUNTY | N NEWPORT BEACH T D S ENG NEERI NG $335,409 02/07/07 0%
12-0H2174 FROM 0. 24 KM WEST OF DOVER DRI VE TO 2899 AGOURA ROAD STE 171 $0 03/02/07 0%
0.21 KM WEST COF BAYSI DE DRI VE $0 °
MODI FY TRAFFI C SI GNAL WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 SWPPP
12- ORA-1-18.4/19.8 I'N ORANGE COUNTY I N NEWPORT BEACH T D S ENG NEERI NG $308, 324 04/10/07 0%
12-0F7424 FROM DOVER DRI VE TO 0.1 KM SOUTH COF 2899 AGOURA ROAD STE 171 $0 04/ 24/ 07 0%
ROUTE 1 AND 55 SEPARATI ON $0 0

HB1 WPCP

ROADWAY LI GHTI NG AND TRAFFI C SI GNAL

VESTLAKE VI LLAGE CA 91361
(805) 371- 4639
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12- ORA-1-18.5/19.8 I'N ORANGE COUNTY I N NEWPORT BEACH PETERSON CHASE GENERAL THAI, DANH $959,284 07/13/06 92%
12- OF7414 FROM DOVER DRI VE TO OLD NEWPORT 1792 KAl SER AVENUE 2491 E. ORANGETHORPE $582,873 07/ 24/ 06 61%
BOULEVARD AVENUE $117,995 05/30/07 0
ROADWAY STREET LI GHTI NG I RVINE CA 926145706
(949) 252- 0441 (714) 680-7829
HB1 WPCP
12-ORA-5-3.6/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT BRUTOCO ENG NEERI NG & JOUBEEN, JAY $4, 158,050 09/ 25/06 35%
12- OE7404 SQUTHBOUND AVENI DA PI CO OFF RAMP P.O BOX 429 15700 RUSTI N VI LLAGE $170,205 10/10/06 4%
W DEN EXI STI NG OFF RAMP VY, #3 $71,575 08/29/08 0
FONTANA, CA 92334- 0429
(714) 558-4062
HB4N SWPPP
12-ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6,576, 700 11/07/05 100%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAl SER AVENUE 15700 TUSTI N VI LLAGE $5, 104,478 11/18/05 779%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO WAY, TRAILER #3 $169,597 06/ 30/ 07 °
--0) NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTI N, CA 92780
REALI GN RAMP AND EXTEND RAMP METER (949) 279-8638 OVER RUN
HB4N SWPPP
12- ORA-5-10.0/14.5 I'N ORANGE COUNTY I N SAN JUAN HI GHLAND COSNTRUCTI ON, | NC. NADERI , ARSALAN $1, 209,349 11/28/06 0%
12-0H2144 CAPI STRANO AT VARI OQUS LOCATI ONS 133 N. PI XLEY STREET 3251 1/4 UNI VERSITY $1, 200, 754 12/11/06 0%
ACI M 4116- (004) E REPAI R SLOPE FAI LURE DRI VE $28,493 06/ 18/ 07 °
--0) CRANGE, CA 92868
(949) 279-8439 PLANT EST
HA23 SWPPP SATI S
12-ORA-5-14.5/21. 4 I'N ORANGE COUNTY IN M SSI ON VI EJQ, GRI FFI TH COVPANY $7,911,101 04/09/07 0%
12- 0E0204 LAKE FOREST, LAGUNA HI LLS AND IRVINE P O BOX 2150 $0 05/07/07 0%
ACl M 005 -(937)8 FROM OSO CREEK BRIDGE TO 0.1 KM $0 (
--() NORTH OF ROUTE 5 AND 405 SANTA FE SPRI NGS CA 90670
REHABI LI TATE ROADVWAY (562)929-1128
HA22 WPCP
12-ORA-5-21.3/31. 4 I'N ORANGE COUNTY IN I RVINE, TUSTIN ALL AMERI CAN ASPHALT KELLERMAN, LARRY $10, 879,670 02/15/07 19%
12- 04004 AND SANTA ANA FROM ROUTE 405 AND 5 400 E. 6TH STREET 1550 ROCKFI ELD BLVWD., $2, 009,274 03/09/07 18%
ACI M 005 -(935)9 SEPARATI ON TO 0.5 KM NORTH OF FOURTH SU TE A $2,009, 274 10/ 18/ 07 0
--() STREET OVERCROSSI NG CORONA, CA 91718-2229
RESURFACE ROADVWAY (949) 279- 8407

HA22 WPCP
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12- ORA-5-23.9/24.8 I'N ORANGE COUNTY IN IRVINE FROM 0.5 BEADOR CONSTRUCTI ON COVPANY RAMADAN, Kl FAH $9, 031,700 08/01/06 84%
12- 0F9504 KM SOUTH OF ROUTE 5 AND 133 26320 LESTER Cl RCLE 15700 TUSTI N WAY $4, 833,192 08/ 15/06 53%
SEPARATI ON TO 0.2 KM SOUTH OF JEFFREY VI LLAGE, #1 $742,417 07/ 01/ 07 0
RCAD OVERCROSSI NG CORONA CA 92883
CROSS SLOPE CORRECTI ON (951) 674- 7352 (949) 279-8625
HB1 SWPPP
12- ORA-5-35.9/35.9 I'N ORANGE COUNTY I N ANAHEI M AT GENE BEADOR CONSTRUCTI ON COVPANY BERRI CS, JOSE $959, 300 01/04/07 6%
12- OF9404 AUTRY WAY OVERCROSSI NG 26320 LESTER Cl RCLE 3251 1/4 UNI VERSITY $3,933 01/30/07 0%
RESURFACE ROADVAY DRI VE $0 08/ 06/ 07 0
CORONA, CA 92883
(949) 509-5023 SUSPENDED

HA22 SWPPP

12-ORA-5-42.1/44. 4

I'N ORANGE AND LOS ANGELES COUNTIES INF C I CONSTRUCTORS/ BALFOUR

BU , DA KEN G

$195, 428, 614

04/ 18/ 06 25%

12- 101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $47,329,130 04/ 25/ 06 4%
ACNH- 005 - (932) 1 ORANGETHORPE AVENUE OVERCROSSI NG TO $4, 139,418 11/01/10 0
1-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081- 8831 (714) 367-2080
-0 RECONSTRUCT AND W DEN FREEWAY
HE13 SWPPP
12-ORA-39-2.6/0 N ORANGE COUNTY TN HUNTI NGTON BEACH FREEVAY ELECTRIC $254, 254 03/ 15/ 07 0%
12- OH22W4 AND LA HABRA AT VARI OUS LOCATI ONS P O BOX 7745 $0 04/19/07 0%
I NSTALL SAFETY LI GHTI NG $0 °
RI VERSI DE CA 925137745
(951) 710- 1000
HB1 WPCP
12-ORA-39-3.2/5.8 N ORANGE COUNTY TN HUNTI NGTON BEACH ALL AMERI CAN ASPHALT $1, 315, 113 04/03/07 0%
12- 0H4004 AND WESTM NSTER FROM MAIN STREET ANDP O BOX 2229 $0 04/18/ 07 0%
ELLI S AVENUE TO SOUTH OF ROUTE 39 AND $0 0
405 SEPARATI ON CORONA CA 928782229
RUBBER! ZED ASPHALT CONCRETE (951) 736- 7620
HML WPCP
12-ORA-39-4.6/7. 7 N ORANGE COUNTY TN HUNTI NGTON BEACH DYNALECTRI C CHAUDRY, MONAS $520, 900 02/07/ 07 10%
12- 0HO354 AND VESTM NSTER AT VARl OUS LOCATI ONS 4462 CORPORATE CENTRE DRIVE 2491 E. ORANGETHORPE $55, 750 03/ 02/ 07 1106
MODI FY TRAFFI C SI GNAL AVENUE $55, 750 09/ 14/ 07 0

HB1 WPCP

LOS ALAM TGS, CA 90720

(714) 680-7834
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12-ORA-39-5.6/5.6 I'N ORANGE COUNTY I N HUNTI NGTON BEACH BEADOR COSNTRUCTI ON COVPANY BERRI CS, JOSE $417,700 08/16/06 71%
12- 0HO0014 AND WESTM NSTER AT EDI NGER AVENUE 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $336,525 08/31/06 80%
MODI FY SI GNAL AND EXTEND LEFT TURN DRI VE $125,199 06/13/07 0
CORONA, CA 92883
(949) 509-5023
HB1 WPCP
12- ORA-39-11.1/14.5 I'N ORANGE COUNTY | N BUENA PARK AT TDS ENG NEERI NG $141,356 02/07/07 0%
12- 0H0334 ORANGETHORPE AVENUE AND BEACH 2899 AGOURA ROAD SU TE 171 $0 03/02/07 0%
BOULEVARD | NTERSECTI ON AND | N STANTON $0 °
AT CERRI TOS AVENUE AND BEACH WESTLAKE VI LLAE CA 91361
I NSTALL SAFETY LI GHTI NG (805) 371- 4639
HB1 WPCP
12- ORA-39-11.6/0 I'N ORANGE COUNTY I N STANTON, ANAHEI MT D S ENG NEERI NG $304, 637 02/05/07 0%
12- OH23WU4 AND BUENA PARTK AT VARI OQUS LOCATI ONS 2899 AGOURA ROAD STE 171 $0 02/21/07 0%
I NSTALL SAFETY LI GHTI NG $0 °
WESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WPCP
12-ORA-55-6.8/7.2 I'N ORANGE COUNTY | N SANTA ANA FROM DI VERSI FI ED LANDSCAPE ANKHASI RI SAN, SANDY $485, 878 03/29/07 1%
12-0H5704 0.3 KM SQUTH COF MACARTHUR BOULEVARD 1212 SEVERN WAY 15700 TUSTI N VI LLAGE $3,928 05/03/07 1
UNDERCROSSI NG TO 0.4 KM NORTH CF VWAY $3,928 10/ 14/08 0
MACARTHUR BOULEVARD UNDERC RI VERSI DE, CA 92503
PLANTI NG AND | RRI GATI ON (949) 279-8741
HA25 SWPPP
12- ORA-55-17.5/0 I'N ORANGE COUNTY | N ANAHEI M AT CIRCLEF C | CONSTRUCTORS | NC $7,610,910 04/16/07 0%
12-0H2104 HAVEN ROAD AND SANTI AGO BOULEVARD 2585 BUSI NESS PARK DRI VE $0 05/11/07 0%
ACNH- PO55- (049) E REPAI R DAMAGED SLOPE $0 ()
--() VI STA CA 920818831
(760) 727-9767
HA23 SWPPP
12- ORA-57-8.5/9.7 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG $384,994 04/10/07 0%
12-0G7804 I NSTALL CLOSED Cl RCUI T TELEVI SI ON 2899 AGOURA ROAD SUI TE 171 $0 04/ 24/ 07

$0 0%
VESTLAKE VI LLAGE CA 91361
(805) 371- 4639

HB4N WPCP
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12- ORA-57-11.2/22.5 I'N ORANGE COUNTY I N ORANGE, ANAHEI M STERNDAHL ENTERPRI SES, | NC. JAVAHERNESHAN, MAJI D $302, 702 03/21/07 47%
12- 0H6704 FULLERTON, PLACENTI A AND BREA FROM 11861 BRANFCORD STREET 3251 1/4 UNI VERSI TY $209, 028 04/ 06/ 07 66%
CHAPMAN AVENUE UNDERCROSSI NG TO LGS DRI VE $209, 028 06/ 22/ 07 0
ANGELES COUNTY LI NE SUN VALLEY, CA 91352
TRAFFI C STRI PI NG AND MARKI NG (949) 289-3551
Hw WPCP
12- ORA-57-11.9/20.6 I'N ORANGE COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORPORATI ON OF $894, 477 05/01/07 0%
12-0G6704 TREAT AND JO NT SEAL BRI DGES 1310 W 23RD STREET $0 05/11/07 0%
$0
TEMPE AZ 85282
(602) 437-1711
HWVB WPCP
12- ORA-57-13.0/16. 6 I'N ORANGE COUNTY I N ANAHEI M AND BELAI RE- WEST LANDSCAPE, | NC. JOUBEEN, JAY $1, 159, 687 02/01/06 68%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P. O BOX 6270 15700 TUSTI N WAY $1,109,511 02/09/06 95%
ACNH- PO57- (051) E KATELLA UNDERCROSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $1,950 12/10/07 °
--() NORTH OF ORANGETHORPE UNDERCROSSI BUENA PARK, CA 90622-6270
PLANTI NG AND | RRI GATI ON (714) 558-4062
HA25 SWPPP
12- ORA-57-15.7/0 I'N ORANGE COUNTY | N FULLERTON AT TDS ENG NEERI NG ELSAYED, MOHAMED $107,677 12/08/06 100%
12- 0H2224 ROUTE 57 AND 91 SEPARATI ON 2899 AGOURA ROAD, SUITE 171 2491 EAST $99,761 01/05/07 00
I NSTALL SAFETY LI GHTI NG ORANGETHORPE AVENUE $0 04/23/07 0
WESTLAKE VI LLAGE, CA 91361 04/ 23/ 07
(714) 680-7841 COVPLETED
HB1 WPCP
12- ORA-57-20. 0/ 20. 3 I'N ORANGE COUNTY | N BREA FROM ROUTE GRI FFI TH COWPANY JAVAHERNESHAN, MAJI D $1,599, 719 02/23/07 0%
12-0H0184 99 AND 57 SEPARATI ON TO Bl RCH STREET 2020 SOUTH YALE STREET 3251 1/4 UNI VERSITY $0 03/09/07 0%
ACST- P057- (052) E UNDERCROSSI NG DRI VE $0 0
PO-57 0-(2E) W DEN HI GHWAY SANTA ANA, CA 92704
--0) (949) 289- 3551
HB1 SWPPP
12- ORA-73-16. 3/ 16. 3 I'N ORANGE COUNTY AT VARI QUS LOCATI ONS BEADOR CONSTRUCTI ON COMPANY  AMUTHASAKARAN, KAUSI $2, 206,459 08/ 23/ 06 0%
12-0C9834 COVPOST STORM FI LTER SYSTEM 26320 LESTER Cl RCLE 3251-1/4 UNI VERSI TY $2,039,984 09/05/06 0%
DRI VE $12,835 12/03/07 °
CORONA, CA 92883
(919) 509-5047 PLANT EST
HA42 SWPPP SATI S
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12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191,258 02/17/05 39%
12- 02704 COAST DRI VE UNDERCROSSI NG 999 TOWN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $143,772 02/ 25/ 05

M TI GATI ON PLANTI NG AND | RRI GATI ON
ORANGE, CA 92868

VAY
TUSTIN, CA 92780
(949) 279-8741

9
$691 12/09/10 5%

HA25 WPCP
12- ORA-73-22.4/24. 3 I'N ORANGE COUNTY I N I RVI NE AND R J NOBLE COVPANY MAHDAVI , SAEED $1, 238,654 02/10/06 333%
12-0G0704 NEWPORT BEACH FROM BONI TA CANYON P. Q. BOX 620 3251 1/4 UN VERSI TY $395,376 02/17/ 06

DRI VE UNDERCROSSI NG TO UNI VERSI TY

DRI VE OVERCROSSI NG ORANGE, CA 92865

DRI VE

0,
$0 o04/11/07 2%

OVERLAY EXI STI NG PAVEMENT (949) 509-5012 SUSPENDED
HB1 WPCP
12-ORA-74-13.3/16. 6 I'N ORANGE COUNTY NEAR SAN JUAN HOT  BRENT ENG NEERING, I NC. LI NDQUI ST, KARL $33, 239,901 12/22/06 10%
12- 043214 SPRI NGS FROM SAN JUAN CANYON BRIDGE 81 SHIELD 31726 RANCHO VI EJO $7, 216,877 01/11/07 220
ACST- P074- (050) E TO RI VERSI DE COUNTY LI NE ROAD, SUI TE 115 $1, 292,948 12/20/09 0
PO- 74 0- (0E) W DEN ROADWAY AND BRI DGES I RVINE, CA 92618
) (949) 487-4027
HB1 SWPPP
12-ORA-90-11.8/12.5 I'N ORANGE COUNTY IN YORBA LINDA AND BRUTOCO ENG NEERI NG AND YIT, JAVES $31, 006, 653 11/22/06 8%
12- 056214 ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.O. BOX 429 1250 N. LAKEVI EW $3, 235,823 12/ 20/ 06 10%
HP21- 6212- (011) E OF KELLOGG DRI VE UNDERCROSSI NG TO LA AVENUE, SUI TE M $2, 560,731 07/16/ 10 0
62-12 0-(1E) PLAVA AVENUE FONTANA, CA 92334
--0) CONSTRUCT BRI DGE AND W DEN ROADWAY (714) 779-2683
HB4N SWPPP
12-ORA-91-10. 3/ 19 I'N ORANGE COUNTY N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR,  HAM D $15, 857, 304 03/07/06 93%
12- OEO5U4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. 0. BOX 2229 15700 TUSTI N VI LLAGE $14, 527,671 03/23/06 89%
OVERCROSSI NG TO ORANGE SAN VAY $320, 022 06/ 09/ 07 °
BERNARDI NO AND RI VERSI DE C CORONA, CA 92878
PAVENMENT REHABI LI TATI ON (949) 279-8601
HA22 SWPPP
12-ORA-91-13.5/14. 7 I'N ORANGE COUNTY N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOAN $1, 649,251 06/ 14/02 0%
12- 075304 YORBA LINDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SUITE 220 15700 TUSTIN VI LLAGE $1, 348,019 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF WEI R WAY #4 $0 06/29/07 0
--0) CANYON ROAD R VERSI DE, CA 92506 TUSTIN, CA 92780
H GHWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
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12- ORA-91-16.9/17. 4 I'N ORANGE COUNTY I N YORBA LI NDA FROMALL AMERI CAN ASPHALT MATI NPOUR, HAM D $2,092,224 06/29/06 54%
12-0G7604 ROUTE 241 OFF RAMP TO 1 KM WEST OF 400 EAST SI X STREET 15700 TUSTI N VI LLAGE $1, 075,103 07/17/06 49%
COAL CANYON UNDERCROSSI NG VY, #3 $690, 604 06/ 28/ 07 0
ASPHALT CONCRETE OVERLAY CORONA, CA 92878
(949) 279-8601
HB1 WPCP
12- ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMVRAN $25, 016,269 12/06/02 100%
12-1072U4 | RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SU TE 150 15510 ROCKFI ELD $25,172,309 12/16/02 99%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SOUTH OF ROUTE BOULVARD, SUI TE A $150, 335 06/ 15/ 07 0
P1-33 0-(0E) 403 AND 133 SEPARATI ON LAKE FOREST, CA 92630 IRVINE, CA. 92618
--0) W DEN AND REALI GN HI GHVWAY (949) 598-3588 OVER RUN
HA22 SVPPP
12- ORA-133-8.3/8.5 I'N ORANGE COUNTY INTRVINE FROM 0.2 T D S ENG NEERI NG EMAM  KAMVRAN $641, 132 08/16/06 100%
12- 0H2014 KM NORTH OF ROUTE 405 TO 0.2 KM SOUTH 2899 AGOURA ROAD, SU TE 171 15510 ROCKFI ELD $639, 382 08/ 30/ 06 100%
OF ROUTE 405 BLVD., SUTE A $0 05/ 14/07 0
I NSTALL SI GN STRUCTURES WESTLAKE VI LLAGE, CA 91361 05/ 14/ 07
(949) 598-3577 COVPLETED
HB1 WPCP
12- ORA-133-8.3/0 I'N ORANGE COUNTY I N I RVINE AT ROUTE AUTOBAHN CONSTRUCTI ON | NC ZOKAl, FARI D $234, 667 04/18/07 0%
12- 0H2494 133 AND 405 SEPARATI ON P O BOX 11238 15700 TUSTI N VI LLAGE $0 05/04/07 0%
RESURFACE ASPHALT CONCRETE VWAY #1 $0 07/25/07 °
SANTA ANA CA 92711
(714) 265- 7701 (949) 279-8435
HB1 WPCP
12- ORA- 241-17. 6/ 25 I'N ORANGE COUNTY IN M SSI ON VI EJQ, ALL AMERI CAN ASPHALT ZI AEl AN, GHASSEM $1,563,612 09/12/06 100%
12- 0F1804 LAKE FOREST AND | RVINE FROM ANTONIO P O BOX 2229 15700 TUSTI N VI LLAGE $1, 423,502 09/ 22/ 06 87%
PARKWAY OVERCROSSI NG TO PORTOLA VAY, #2 $1, 397,292 06/ 25/ 07 0
PARKWAY NORTH OVERCROSSI NG CORONA CA 92878
REHABI LI TATE ROADWAY (951) 736- 7600 (949) 279-8468 OVER RUN
HA22 WPCP
12-ORA-405-3.7/6.4 I N ORANGE COUNTY I RVINE FROM JEFFERY PACI FI C RESTORATI ON GROUP, INCHONG JOHN  $1,314,316 02/15/06  31%
12-075704 RCAD AND UNI VERSI TY DRI VE TO SAN P. 0. BOX 77038 15700 TUSTI N VI LLAGE $1,132,703 03/07/06 86%
DI EGO CREEK VAY $4,858 01/12/10 0
H GHVWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101

(949) 279-8741
HA25 SWPPP
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12- ORA-405-6.9/0 I'N ORANGE COUNTY I N I RVI NE FROM ALL AMERI CAN ASPHALT $689, 153 04/ 26/ 07 0%
12- 0HO054 NORTHBOUND JAMBOREE ROAD LOOP ON RAMP P O BOX 2229 $0 05/11/07 0%
TO NORTHBOUND ROUTE 405 $0 0
W DEN ON RAMP CORONA CA 928782229
(951) 736- 7600
HB4N SWPPP
12- ORA-405-12.5/12.7 I'N ORANGE COUNTY I N COSTA MESA AND PETERSON- CHASE GENERAL Y, JAMVES $1,541,141 06/28/05 100%
12- 0F5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1,526,200 07/11/05 0,
ACI M 405 -(924)1 ANA RI VER BRI DGE TO 0.7 KM SQUTH OF DRI VE $0 04/ 24/ 07 0
AClI M- 405 -(924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626 04/ 24/ 07
--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S
12- ORA-405-16.9/24.2 I'N ORANGE COUNTY | N WESTM NSTER, PAVE- TECH, | NC. WANG T H $10, 188,909 01/12/07 15%
12- OE0604 HUNTI NGTON BEACH AND SEAL BEACH FROM735 LAGUNA DRI VE 15700 TUSTI N VI LLAGE $5, 111, 008 01/30/07 50%
ACI M 405 -(936) 1 ROUTE 405 AND 39 SEPARATION TO LGS VWAY, #1 $1, 749,085 01/06/09 0
ACI M 405 -(936) E ANGELES COUNTY LI NE CARLSBAD, CA 92008
--0) REPLACE SLABS AND TREAT BRI DGE DECK (714) 558-4110
HA22 SWPPP
12-ORA-405-20.6/0 1N ORANGE COUNTY I N WESTM NSTER AT ~ PERERA CONSTRUCTI ON AND DESI GNRAMANATHAN, KUGAN ~ $4,077,639 10/12/06  50%
12-079304 THE BOLSA CHI CA MAI NTENANCE STATION 2890 | NLAND EMPI RE BLVD., #102 15700 TUSTI N VI LLAGE $1,592,687 11/09/06 30
CONSTRUCT MAI NTENANCE BUI LDI NGS VWAY, #2 $500, 228 10/ 26/ 07 °
ONTARI O, CA 91764
(949) 279-8495
HA12 SWPPP
12- ORA-405-20.8/23.1 I'N ORANGE COUNTY | N SEAL BEACH FROM PETERSON CHASE GENERAL PHAM DAT $7, 165,965 09/18/06 68%
12- 06904 0.2 KM NORTH CF ROUTE 22 AND 405 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $3,228,114 09/ 27/ 06 45%
ACI M+ 405 -(934)1 SEPARATI ON TO 7TH STREET OVERCROSSI NG DRI VE $637,690 08/31/07 0
ACl M 405 - (934)E I NSTALL DRAINS AND OVERHEAD LI GHTS | RIVNE, CA 92614-5706
--0) (949) 509-5010
HB1 SWPPP
12- ORA- 405-22.5/22.5 I'N ORANGE COUNTY I N SEAL BEACH ON PETERSON CHASE PHAM DAT $899, 938 08/29/06 53%
12- 0G5604 SOUTHBOUND ROUTE 405 ON RAMP FROM 1792 KAl SER AVENUE 3251-1/4 UNI VERSI TY $475,926 09/11/06 530
SEAL BEACH BOULEVARD DRI VE $129,474 08/ 08/ 07 0
SHOULDER W DENI NG, MODI FY DRAI NACGE | RVINE, CA 92614
(949) 509-5010
HB1 SWPPP

Totals: Authorized Final Amt: $407, 362, 464 Completed to Date: $145,198, 736 Work ThisMonth: $17,533, 727




Cnty Rt Pm
12- ORA-0-10. 2/ 25. 3

12-ORA-0-/0
12-ORA-0-/0
12-ORA-1-18.4/19.8
12-ORA-1-18.5/19.8
12-0ORA-1-.2/1.1
12-ORA-1-18.2/18.5
12-ORA-5-3.6/0
12-ORA-5-7.3/8
12- ORA-5-10. 0/ 14.
12- ORA-5-14. 5/ 21.
12- ORA-5-21. 3/ 31.
12- ORA-5-23. 9/ 24.
12- ORA-5-35. 9/ 35.
12- ORA-5-42. 1/ 44.
12-ORA-39-2.6/0
12- ORA-39-3.2/5.8
12-ORA-39-4.6/7.7
12- ORA-39-5.6/5.6
12-ORA-39-11.1/14.5
12- ORA-39-11.6/0
12- ORA-55-6.8/7.2
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Statement of Ongoing Contracts - Index

Contract

12- OE1104
12- 0E1604
12- 0E1004
12-0F7424
12-0F7414
12- 000704
12-0H2174
12- 0E7404
12- 0A3904
12-0H2144
12- 0E0204
12- 04004
12- 0F9504
12- 0F9404
12-101674
12- 0H22U4
12- 0H4004
12- 0H0354
12- 0H0014
12- 0H0334
12- 0H23W4
12- 0H5704
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-55-17.5/0 12- 0H2104
12- ORA-57-8.5/9.7 12- 0Gr804
12- ORA-57-11.2/22.5 12- 0H6704
12- ORA-57-11.9/20. 6 12- 0G6704
12- ORA-57-13. 0/ 16. 6 12- 084404
12- ORA-57-15.7/0 12- 0H2224
12- ORA-57-20. 0/ 20. 3 12- 0HO184
12- ORA-73-16. 3/ 16. 3 12- 0C9834
12- ORA-73-21.5/21.5 12- 0&704
12- ORA-73-22.4/24.3 12- 0Q0704
12- ORA-74-13. 3/ 16. 6 12- 043214
12- ORA-90-11. 8/ 12.5 12- 056214
12- ORA-91-10. 3/ 19 12- OEO5WU4
12- ORA-91-13.5/14.7 12- 075304
12- ORA-91-16.9/17.4 12- 0G7604
12- ORA-133-4.2/8.1 12-1072U4
12- ORA-133-8.3/8.5 12- 0H2014
12- ORA-133-8.3/0 12- 0H2494
12- ORA-241-17. 6/ 25 12- OF1804
12- ORA-405-3.7/6.4 12-075704
12- ORA-405-6.9/0 12- 0HO054

12- ORA-405-12.5/12. 7 12- OF5304
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA- 405-16. 9/ 24. 2 12- 0E0604 8
12- ORA- 405-20.6/0 12- 079304 8
12- ORA- 405-20.8/23.1 12- 0G6904 8
12- ORA- 405-22.5/22.5 12- 0G6604 8
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Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $45, 472, 834
FEDERAL Al D ( PRI MARY) $207, 042, 002
FEDERAL Al D ( SECONDARY) $69, 168, 700
STATE H GHMAY $54, 672, 275

$31, 006, 653

$407, 362, 464

Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
12 $8, 918, 217
$8, 918, 217

Work completed this Period:

Work Comp
$18, 179, 830
$50, 879, 324
$40, 435, 397
$32, 468, 362

$3, 235, 823
$145, 198, 736
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